

COUNTY OF PASSAIC
DEPARTMENT OF PUBLIC WORKS
ENGINEERING DIVISION
401 GRAND STREET
PATERSON, NEW JERSEY 07505

CHANGE ORDER No. 01
PROJECT No.

DATE: 4/21/2026

PROJECT TITLE: On-Call Repairs Morris Road over Cupsaw Brook, Structure No. 1600235

LOCATION: Borough of Ringwood

DATE OF CONTRACT:

OWNER: PASSAIC COUNTY BOARD OF COUNTY COMMISSIONERS

CONTRACTOR: Colonnelli Bros., Inc.

It is hereby mutually agreed that when this Change Order has been signed by the contracting parties the following described changes in work required by the contract shall be executed by the Contractor without changing the terms of the contract except as herein stipulated and agreed:

1. DESCRIPTION AND VALUE OF CHANGE

<u>ITEM No.</u>	<u>DESCRIPTION</u>	<u>QUANTITY</u>	<u>UNIT</u>	<u>UNIT PRICE</u>	<u>AMOUNT</u>
DEDUCTIONS					
2	Concrete Barrier	-80.00	LF	\$50.00	-\$4,000.00
3	Temporary Crush Cushion	-2.00	UNIT	\$5,500.00	-\$11,000.00
4	HMA Surface Course, 9.5M64, 2" Thick	-2.00	TON	\$225.00	-\$450.00
5	Concrete Headwall, Including Reinforcing	-6.00	CY	\$1,450.00	-\$8,700.00
7	Repair Stone and Mortar Parapet 8" Depth	-308.00	SF	\$75.00	-\$23,100.00
15	Police Traffic Directors	-3.00	Days	\$1,500.00	-\$4,500.00
16	Guide Rail Including Terminals	-1.00	LS	\$45,000.00	-\$45,000.00
ADDITIONS					
6	Concrete Deck Repairs	5.30	CY	\$165.00	\$874.50
8	Repair Stone and Mortar Abutment Wall	93.00	SF	\$95.00	\$8,835.00
9	Repoint Masonry Wall	229.50	LF	\$50.00	\$11,475.00
SUPPLEMENTALS					
S1	Guide Rail at Burnt Meadow Road Bridge	1.00	LS	\$40,884.38	\$40,884.38
S2	Highland Trail-Phase 1, Plaque	1.00	LS	\$7,084.58	\$7,084.58
S3	Highland Trail-Phase 1, Paving End Trail Treatment	1.00	LS	\$16,558.50	\$16,558.50
TOTAL DEDUCTIONS AND ADDITIONS					-\$11,038.04

COUNTY OF PASSAIC
DEPARTMENT OF PUBLIC WORKS
ENGINEERING DIVISION
401 GRAND STREET
PATERSON, NEW JERSEY 07505

CHANGE ORDER No. 01
PROJECT No.

DATE: 4/21/2026

PROJECT TITLE: On-Call Repairs Morris Road over Cupsaw Brook, Structure No. 1600235

LOCATION: Borough of Ringwood

DATE OF CONTRACT:

OWNER: PASSAIC COUNTY BOARD OF COUNTY COMMISSIONERS

CONTRACTOR: Colonnelli Bros., Inc.

=====

2. REASON FOR CHANGE

Item S1 is for the Guide Rail installed at Burnt Meadow Rod, Structure No.1600-247 and includes the following:

Tangent Guide Rail Terminal -2 UNITS

Beam Guide Rail - 62.5 LF

Beam Guide Rail Bridge - 75 LF

Beam Guide Rail Anchorage - 2UNITS

Item S2 is for suplying and installing the plaque at the Highland Trail-Phase 1 site

COUNTY OF PASSAIC
DEPARTMENT OF PUBLIC WORKS
ENGINEERING DIVISION
401 GRAND STREET
PATERSON, NEW JERSEY 07505

CHANGE ORDER No. 01
PROJECT No.

DATE: 4/21/2026

PROJECT TITLE: On-Call Repairs Morris Road over Cupsaw Brook, Structure No. 1600235
LOCATION: Borough of Ringwood
DATE OF CONTRACT:
OWNER: PASSAIC COUNTY BOARD OF COUNTY COMMISSIONERS
CONTRACTOR: Colonnelli Bros., Inc.

Item S3 is for paving trail end treatments at Highland Trail-Phase 1 site

3. STATEMENT OF CONTRACT AMOUNT

ORIGINAL CONTRACT AMOUNT.....	\$224,827.00
PREVIOUS ADDITIONS, CHANGE ORDER	\$0.00
TOTAL.....	\$224,827.00
PREVIOUS DEDUCTIONS.....	\$0.00
NET PRIOR TO THIS CHANGE.....	\$224,827.00
AMOUNT OF THIS CHANGE.....DEDUCT.....	-\$11,038.04
CONTRACT AMOUNT TO DATE.....	\$213,788.96

CONTRACTOR'S PROPOSAL FOR THE ABOVE DESCRIBED CHANGES:

I/We hereby agree to the modifications of the contract as described above and agree to furnish all materials, equipment, and labor to perform all work in connection therewith in accordance with the requirements for similar work in the existing contract except as otherwise stipulated therein for the above consideration.

I/We hereby release the County of Passaic, the Board of County Commissioners, their agents, officers and employees from any claims and liability of whatsoever nature for anything done or furnished or in any manner growing out of the performance of the work.

CONTRACTOR: COLONNELLI BROS.

SIGNATURE Nino J Colonnelli Date 4/21/2026

You are hereby authorized to supply all labor, equipment, and material for the above change as provided under the terms of your contract; all to be in accordance with the Plans and Specifications and modifications thereof. Your Contract is increased or decreased by the amount given above which is agreed upon.

Reviewed By and Prepared By: _____ Date _____
(County Inspector/Resident Engineer)

Reviewed and Recommended
for Processing By: _____ Date _____
(Project Engineer)

Recommend for Approval By: _____ Date _____
(County Engineer)

ACCEPTED BY: PASSAIC COUNTY BOARD OF COUNTY COMMISSIONERS

SIGNATURE _____ Date: _____
Cassandra "Sandi" Lazzara - County Commissioner Director