


CERTIFICATION OF AVAILABLE FUNDS

THIS IS TO CERTIFY THAT FUNDS ARE AVAILABLE AS FOLLOWS:

AMOUNT: \$15,019.00

APPROPRIATION: C-04-55-182-001-920

PURPOSE: Authorize Change Order No. 2 for the contract with
GJG Construction & Consulting, LLC for the Harry S.
Vreeland House Rehabilitation Project.



Richard Cahill, Director of Finance

DATED: December 9, 2025